

Update to Council's proposed timetable set out in ED031:

Task	Date
Response to LP Inspector's advice	26/04/2019
Consideration of suggested MMs	April – July
Submit preliminary draft MMs to Inspector	17/05/2019
Submit remaining draft MMs to Inspector	19/07/2019
Receive comments from Inspector	August 2019
Full Council to consider MMs	Extraordinary Council to be held in September 2019
Commence public consultation on MMs	October 2019
Close public consultation on MMs	December 2019
Submit consultation responses to Inspector	December 2019
Receive final report from Inspector	February 2020
Full Council to Consider Final Local Plan	March 2020